COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 12/ 2018

ESTI MATE SUMVARY 16: 21: 36
CONTI D C21184 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 21184-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 28.0 DAYS TIME ALLOW 120 WORK DAYS
SH83 LI GHTI NG HARVARD TO M SSI SSI PPI PERCENT TI ME: 23.33 ORI G TI ME ALLOW 120 WORK DAYS

PRQIECT NO SHE0831- 119
SHB83A LI GHTI NG HARVARD TO M SSI SSI PPI

NAME OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE

CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 03/ 31/ 2018 DATE TI ME STARTED 02/12/2018
6663 COLORADO BLVD. DATE LET 09/ 21/ 2017 DATE WORK BEGAN 02/ 12/2018
DATE AWARDED 10/ 06/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  10/26/2017 DATE ACCEPTED
COWERCE CI TY CO 80022  (303)287-8905 DATE NOTI CE TO PROCEED 02/ 12/ 2018
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 2,094, 712.75 PARTI Cl PATI NG $ 880, 548. 21 $ 791, 006. 55
AWARD PRQIECT AMT: $ 1,910,511.65 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 42.04% TOTAL EARNI NGS 880, 548. 21 791, 006. 55
FUNDS AVAI LABLE: $ 1,214,164.54 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 880, 548. 21 791, 006. 55
TOTAL CLAI MB: $ 0.00 RETAI NAGE -24,292. 45 -21, 606. 20

SECURI TI ES ENCUMBERED 0.00 0.00

NET EARNI NGS 856, 255. 76 769, 400. 35

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 856, 255. 76 769, 400. 35

OTHER ADJUSTNENTS 0. 00 0. 00

PAYMENT DUE :;; 77777 7 76&,746(7).73;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21184 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21184-BID ESTI MATE RUN 04/ 12/ 2018
PRQJECT: SHE0831- 119 ESTI MATE NO 0002 16: 21: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00190 Renoval of Concrete Median Cover Material 10. 000 0. 000
Sy 0. 000 0. 00
13. 00000 0. 000 0. 00
0010 202-00203 Renoval of Curb and Cutter 25. 000 0. 000
LF 0. 000 0. 00
12. 25000 0. 000 0.00
0015 202- 00206 Renoval of Concrete Curb Ranp 3. 000 0. 000
Sy 0. 000 0. 00
15. 25000 0. 000 0. 00
0020 202-00220 *Renoval of Asphalt Mat 10, 640. 000 2,743.690
Sy 6, 845. 930 42,787.06
6. 25000 9, 589. 620 59, 935. 13
0025 202-00250 *Renoval of Pavenent Marking 16, 000. 000 4, 341. 000
SF 2,106. 000 4,001. 40
1. 90000 6, 447. 000 12, 249. 30
0030 202-00810 *Renoval of G ound Sign 4.000 0. 000
EACH 0. 000 0. 00
76. 00000 0. 000 0.00
0035 202-00821 *Renoval of Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0040 202-00889 Renoval of Detectabl e Warning 1. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0.00
0045 202-04003 Clean Cul vert (Special) 20. 000 0. 000
EACH 0. 000 0. 00
1, 275. 00000 0. 000 0. 00
0050 202-05030  Sawi ng Asphalt Material (10 Inch) 18, 036. 000 1, 622. 000
LF 14, 277. 590 37,121.73
2.60000 15, 899. 590 41, 338.93
0055 203-00060 Embanknent Material (Conplete In Place) 2, 444. 000 0. 000
cY 0. 000 0. 00

30. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-01597

0065

208- 00035

0070

208- 00046

0075

208- 00053

0080

208- 00103

0085

208- 00105

0090

208- 00106

0095

208- 00107

0100

208- 00207

0105

210- 00090

0110 210-00810

C21184

SHEO0831- 119

21184-BID

| TEM
DESCRI PTI ON

*Pot hol i ng

*Aggregat e Bag

*Pre-fabricated Concrete Washout

Structure

*Storm Drain Inlet

Protection (Type 1) (84 Inch)

*Renpoval and Di sposal of Sedinent (Labor)

*Rermoval and Disposal of Sediment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

of Trash

*Reroval

*Er osi on Control

Managenent

*Reset

Del i neat or

*Reset Ground Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
HOUR
200. 00000
648. 000
LF
10. 00000
2.000
EACH
2, 100. 00000
28. 000
EACH
310. 00000
40. 000
HOUR
85. 00000
40. 000
HOUR
118. 00000
150. 000
HOUR
155. 00000
120. 000
HOUR
67. 00000
120. 000
DAY
134. 00000
1. 000
EACH
54. 00000
6. 000
EACH

102. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
43. 000
43. 000

100. 000
0. 000
100. 000

1. 000
1. 000
2.000

14. 000
14. 000
28. 000

0. 000
3. 000
3. 000

0. 000
3. 000
3. 000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

9. 000
20. 000
29. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 04/ 12/ 2018

8, 600

2,100

4, 340

255.

354.

775.

2,680

00

.00

00

00

00

.00

00

.00

.00

16: 21: 36

AMOUNT

8, 600

1,000

4,200

8, 680

255.

354.

775.

3, 886

00

00

00

00

00

00

00

.00

00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 212-00006

0120

213-00012

0125

304- 06007

0130

403- 00721

0135

601-01000

0140

607-11525

0145

608- 00010

0150

608- 00015

0155

609- 21010

0160

609- 40120

0165 610-00020

C21184

21184-BID
SHEO0831- 119

| TEM
DESCRI PTI ON

*Seedi ng (Native)

*Spray-on Mil ch Bl anket

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Concrete Class B

*Fence (Plastic)

Concrete Curb Ranp

Det ect abl e War ni ngs

Curb and Gutter Type 2 (Section |-B)

Curb (Medi an) (Special)

Medi an Cover Material (Patterned Concrete)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 100
ACRE
9, 200. 00000
0. 100
ACRE
5, 100. 00000
606. 000
cy
50. 00000
40. 000
%
145. 00000
4. 000
cy
615. 00000
100. 000
LF
6. 00000
1. 000
5%
250. 00000
11. 000
SF
45. 00000
18, 197. 000
LF
14. 00000
154. 000
%
68. 00000
41.000
SF

17. 00000

QrY TH'S PERI OD
QTY TO DATE

0
15, 520.
15, 520.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
800
800

. 000
. 960
. 960

. 000
. 000
. 000
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ESTI MATE RUN 04/ 12/ 2018

30, 300

2,460

217, 291.

9, 313

.00

.00

00

.00

00

.00

.00

.00

20

28

.00

16: 21: 36

AMOUNT

30, 300

2,460

217, 291.

9,313

.00

.00

00

.00

00

.00

.00

.00

28

.00



CONTI D: c21184 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21184-BID ESTI MATE RUN 04/ 12/ 2018
PRQJECT: SHE0831- 119 ESTI MATE NO 0002 16: 21: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 610-00030  Median Cover Material (Concrete) 65, 969. 000 0. 000
SF 25,015. 120 131, 329. 38
5. 25000 25, 015. 120 131, 329. 38
0175 612-00041 *Del i neator (Flexible) (Type I) 9. 000 0. 000
EACH 9. 000 756. 00
84. 00000 9. 000 756. 00
0180 612-00042 *Del ineator (Flexible) (Type Il) 222.000 0. 000
EACH 71.000 6, 106. 00
86. 00000 71.000 6, 106. 00
0185 613-00206 *2 Inch Electrical Conduit (Bored) 2, 350. 000 0. 000
LF 1, 718. 000 54,117. 00
31. 50000 1,718. 000 54,117. 00
0190 613-01200 *2 Inch Electrical Conduit (Plastic) 7, 850. 000 0. 000
LF 7,323. 000 71,399. 25
9. 75000 7,323. 000 71, 399. 25
0195 613-07002 *Type Two Pull Box 33. 000 0. 000
EACH 16. 000 9, 920. 00
620. 00000 16. 000 9, 920. 00
0200 613-07003 *Type Three Pul|l Box 3. 000 0. 000
EACH 3. 000 2,505. 00
835. 00000 3. 000 2,505. 00
0205 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
20, 300. 00000 0. 000 0. 00
0210 613-20200 *Luminaire (Install Only) 66. 000 0. 000
EACH 0. 000 0. 00
238. 00000 0. 000 0. 00
0215 613-32352  *Light Standard Steel (35 Foot) (2-Arm 33.000 0. 000
EACH 0. 000 0. 00
3, 385. 00000 0. 000 0. 00
0220 613-40010 *Li ght Standard Foundati on 33. 000 0. 000
EACH 23.000 29, 210. 00

1, 270. 00000 23.000 29, 210. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0225 613-80130

0230

614- 00011

0235

614-00012

0240

614- 01583

0245

625- 00000

0250

626- 00000

0255

626-01104

0260

627-00008

0265

627-01010

0270

627- 30405

0275 627-30410

C21184

21184-BID
SHEO0831- 119

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Service Meter Cabinet 3. 000
EACH
4,600. 00000
*Sign Panel (Class |) 298. 250
SF
32. 00000
*Sign Panel (Class I1) 72.000
SF
39. 00000
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 54. 000
Sli pbase EACH
400. 00000
*Construction Surveying 1. 000
LS
22, 255. 00000
*Mobi | i zat i on 1. 000
LS

*Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent Marking

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Paverment Marki ng
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverment Marking (Xwal k- St op

Li ne)

118, 000. 00000

1. 000
LS
7, 165. 00000
74.000
GAL
107. 00000
9, 160. 000
SF
11. 75000
854. 000
SF
18. 00000
984. 000
SF

13. 50000

QrY TH'S PERI OD
QTY TO DATE

58.
58.

11.
11.

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000

000
000

. 167
. 167
.334

. 000
. 600
. 600

. 167
. 167
.334

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 04/ 12/ 2018

1, 856.

4,400

3,716

70, 800

1,196.

.00

00

.00

00

59

00

56

.00

.00

.00

.00

16: 21: 36

AMOUNT

1, 856.

4,400

7,433

70, 800

2,393

.00

00

.00

00

17

00

11

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0280 630- 00000

0285

630- 00003

0290

630- 00007

0295

630- 00012

0300

630- 80341

0305

630- 80342

0310

630- 80350

0315

630- 80355

0320

630- 80356

0325

630- 80360

0330 630-80363

C21184

SHEO0831- 119

21184-BID

| TEM
DESCRI PTI ON

*Fl aggi ng

Uni formed Traffic Control

Traffic Control

I nspection

Traffic Control

Managenent

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Panel

Verti cal

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
750. 000
HOUR
35. 50000
400. 000
HOUR
60. 00000
48. 000
DAY
198. 25000
90. 000
DAY
686. 50000
18. 000
EACH
136. 25000
14. 000
EACH
211. 00000
208. 000
EACH
60. 75000
2.000
EACH
4, 860. 00000
4. 000
EACH
2, 341. 35000
200. 000
EACH
20. 25000
50. 000
EACH

41. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

90. 000
444,500
534. 500

0. 000
0. 000
0. 000

17. 000
8. 000
25. 000

9. 000
18. 000
27.000

9. 000
0. 000
9. 000

5. 000
0. 000
5. 000

104. 000
0. 000
104. 000

1. 000
0. 000
1.000

1. 000
1. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 04/ 12/ 2018

15,779

1,586

12, 357

2, 341.

75

.00

00

00

.00

.00

.00

.00

35

.00

.00

16: 21: 36

AMOUNT

18,974

4, 956

18,535

1, 226

1,055

6, 318

4, 860

4,682

75

.00

25

50

25

00

00

00

70

.00

.00



CONTI D

ROADWAY

CAT NO0200

0335 630-80380

0340

630- 85040

0345

632- 00000

0350

700-70010

0351

627-00011

0355

700-70011

0360

700- 70016

0365

700- 70019

0370

700- 70023

0375 700-70072

C21184

21184-BID
SHEO0831- 119

| TEM
DESCRI PTI ON

Traffic Cone

I npact Attenuator (Truck Mounted Attenuator)

(Tenpor ary)

Ni ght Work Lighting

F/ A M nor Contract Revisions

Pvnt Mg Paint (Waterborne)

F/ A Partnering

F/ A Fuel Cost Adj ustnent

F/ A Asphalt Cenent Cost Adjustnment

F/ A On-The-Job Trai nee

F/ A Obtain Power from Xcel Energy

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

300. 000

10. 50000

2.000
EACH
13, 000. 00000

1.000

LS
8, 000. 00000
140, 000. 000

F A
1. 00000
96. 000

GAL
49.50000
1, 000. 000

F A
1. 00000
350. 000

F A
1. 00000
650. 000

F A
1. 00000
1, 280. 000

F A
1. 00000
5, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

150. 000
0. 000
150. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
96. 000
96. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 12/ 2018

4,752

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

16: 21: 36

AMOUNT

1,575

4,752

00

.00

.00

.00

00

.00

.00

.00

.00

.00



CONTI D: c21184 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21184-BID ESTI MATE RUN 04/ 12/ 2018
PRQJECT: SHE0831- 119 ESTI MATE NO 0002 16: 21: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 700-70380 F/ A Erosion Control 2,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 2,063,462.75$ 786,506.55% 859, 798. 20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0385 620- 00002 Field Ofice (Cass 2) 1. 000 0.500
EACH 0. 150 4,500. 00
30, 000. 00000 0. 650 19, 500. 00
0390 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
625. 00000 2.000 1, 250. 00
CAT 0400 CURRENT AMT $ 31,250.00 % 4,500.00 % 20, 750. 00

PRQJECT TOTAL CURRENT AMI $ 2,094,712.75$% 791,006.55% 880, 548. 20



